AMENDMENT NO. 2
PROFESSIONAL SERVICES AGREEMENT

GeoEngineers, Inc.
Phase II — Environmental Site Assessment

The City of Bremerton (City) and GeoEngineers, Inc (Consultant) desire to supplement the Professional
Services Agreement as amended on May 29, 2007 (AB#07-118).

All provisions in the Agreement remain in effect except as expressly modified in this Amendment No. 2 as
follows:

Paragraph III, Compensation is increased to include the final tasks within the original Assessment Grant
Work Plan and Budget as follows: In the first sentence of the paragraph the dollar amount of $135,400 is
replaced with “$181,500” as set forth in Exhibit A, Amendment No. 2.

In witness whereof, the parties have executed this Amendment and agree to the changes as stated above
as of , 2008.

GeoEngineers, Inc. City of Bremerton
David A. Cook, LG, RBP Cary Bozeman
Principal Mayor
DEPARTMENTAL APPROVAL

Phil Williams, Director
Public Works and Utilities

APPROVED AS TO FORM

Ken Bagwell, Assistant City Attorney
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EXHIBIT A

AMENDMENT No. 2
GeoEngineers, Inc.
Phase II — Environmental Site Assessment

EPA Cooperative Agreement No.: BF-9604651-0

COMPENSATION

Project Name: Bremerton Gasworks Site — Phase II — Environmental Site Assessment

The following Compensation completes the remaining tasks within the originally approved Assessment
Work Plan Budget Category 3, Contractual, Tasks 2- Public Involvement, and Task 3-Site Investigation
including site remediation recommendations and options and cost estimates.

DESCRIPTION BUDGET

1. Task 2- Public Involvement: Complete Fact Sheets including project overview, program goals and
findings, recommendations and options, and respond to public comments; See attached Task 2
............................................. $ 5,400

2. Task 3- Data Analysis and Reports: Complete chemical evaluations, associated reports including

recommendations, clean-up options and cost estimates as part of the Remedial
Investigation/Feasibility Study; See attached Task 3 .... $40,700

Total for Amendment No. 2: ... ...%46,100
Previously Authorized Budget ..................... e $135.400
Total (Not-to-Exceed) Budget ........................ $181,500
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